Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 1 of 9
Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0024 Pay Period: 09/03/2014
to 10/02/2014
Contract Location: Time Allowed: Days
US 84/SR 38/W. HILL AVE E OF GOOLSBY ST (CS 783) TO N Elapsed Calender Days: Days
Percent Time: 89.05
District: 4 Area: 01
Contractor:
REAMES AND SON CONSTRUCTION COMPANY Date Let: 08/17/2012
P. 0. BOX 546 Date Awarded: 08/31/2012
Date Contract Executed: 09/21/2012
Date Notice to Proceed: 10/01/2012
VALDOSTA GA 31603-0546 Date Work Began: 10/03/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $9,399,548.48 Counties:
Original Contract Amount $9,014,196.03 Lowndes
Funds Available $936,562.13
Percent Complete 90.04%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
422710- $9,399,548.48 $9,014,196.03 $936,562.13 90.04% $411,382.00

Chief Engineer
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09/03/2014
to 10/02/2014

Project Number:

Federal State Project Number:

422710-

US 84/SR 38/W. HILL AVE - WIDENING & RCNS

STPNO0-0007-03(033)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$6,770,389.08 $6,441,283.47
$1,692,597.27 $1,610,320.88
$8,462,986.35 $8,051,604.35
$0.00 $0.00
$8,462,986.35 $8,051,604.35
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,462,986.35 $8,051,604.35

Total Payable:

This Estimate

$329,105.61
$82,276.39
$411,382.00
$0.00
$411,382.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$411,382.00
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Pay Period: 09/03/2014
to 10/02/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0025 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 17,101.000 15,060.021
7.950 320.044
15,380.065 $2,544.35 $122,271.52
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 624.000 150.380
81.500 123.970
274.350 $10,103.56 $22,359.53
0045 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 6,138.000 5,648.070
TL & H LIME 78.500 294.820
5,942.890 $23,143.37 $466,516.87
0050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 6,027.000 457.540
MATL & H LIME 81.500 2,749.510
3,207.050 $224,085.07 $261,374.58
0055 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 3,659.000 3,707.980
L & H LIME 79.500 195.840
3,903.820 $15,569.28 $310,353.69
0065 433-1100 REINF CONC APPROACH SLAB, INCL CURB SY 388.000 220.000
159.000 206.667
426.667 $32,860.05 $67,840.05
0075 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 394.000 25.531
38.000 57.097
82.628 $2,169.69 $3,139.86
0080 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 5,076.000 3,946.697
47.000 295.826
4,242.523 $13,903.82 $199,398.58
0085 441-0104 CONC SIDEWALK, 4 IN SY 5,669.000 4,498.916
29.000 658.343
5,157.259 $19,091.95 $149,560.51



Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 4 of 9
Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0024 Pay Period: 09/03/2014
to 10/02/2014
Project Number 422710-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0090 441-4020 CONC VALLEY GUTTER, 6 IN SY 140.000 270.252
38.000 .000
270.252 $.00 $10,269.58
0095 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 4,413.000 2,346.082
11.000 268.416
2,614.498 $2,952.58 $28,759.48
0105 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 40.000 23.500
725.000 10.500
34.000 $7,612.50 $24,650.00
0155 648-1350 IMPACT ATTENUATOR UNIT, TYPE P - EA 1.000 2.000
15000.000 .000
2.000 $.00 $30,000.00
3-U-30
0165 668-1210 CATCH BASIN, GP 2, ADDL DEPTH LF 4.000 9.000
375.000 .000
9.000 $.00 $3,375.00
0175 668-2100 DROP INLET, GP 1 EA 37.000 39.000
1775.000 .000
39.000 $.00 $69,225.00
0200 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 223.000 347.500
75.000 .000
347.500 $.00 $26,062.50
0205 668-5000 JUNCTION BOX EA 19.000 29.000
1500.000 .000
29.000 $.00 $43,500.00
Category Amount: $354,036.22 $1,838,656.75
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Pay Period: 09/03/2014
to 10/02/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 PERMAMENT EROSION CONTROL
0240 710-9000 PERMANENT SOIL REINFORCING MAT SY 364.000 457.333
3.000 .000
457.333 $.00 $1,372.00
Category Amount: $0.00 $1,372.00
Category Number: 0040 TEMPORARY EROSION CONTROL
0280 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 100.000 78.750
159.000 26.250
105.000 $4,173.75 $16,695.00
0285 171-0010 TEMPORARY SILT FENCE, TYPE A LF 11,458.000 2,640.750
2.250 880.250
3,521.000 $1,980.56 $7,922.25
0290 171-0030 TEMPORARY SILT FENCE, TYPE C LF 371.000 268.500
8.000 89.500
358.000 $716.00 $2,864.00
0295 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 22.000 12.750
/SAND BAGS 350.000 .500
13.250 $175.00 $4,637.50
0315 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 523.000 1,197.000
4.000 .000
1,197.000 $.00 $4,788.00
Category Amount: $7,045.31 $36,906.75
Category Number: 0030 ROADWAY
0395 318-3000 AGGR SURF CRS TN 609.000 633.350
25.000 15.170
648.520 $379.25 $16,213.00
0450 603-7000 PLASTIC FILTER FABRIC SY 223.000 347.500
2.000 .000
347.500 $.00 $695.00



Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 6 of 9
Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0024 Pay Period: 09/03/2014
to 10/02/2014
Project Number 422710-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0460 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 4.000 4.000
2000.000 4.000
8.000 $8,000.00 $16,000.00
0470 611-3100 RECONSTR JUNCTION BOX EA 1.000 .000
1500.000 1.000
1.000 $1,500.00 $1,500.00
0475 611-9000 CAPPING MINOR STRUCTURE EA 2.000 4.000
550.000 .000
4.000 $.00 $2,200.00
0480 668-1100 CATCH BASIN, GP 1 EA 63.000 60.500
2000.000 1.500
62.000 $3,000.00 $124,000.00
0505 700-9300 SOD SY 15,870.000 4,800.235
3.250 3,664.831
8,465.066 $11,910.70 $27,511.46
Category Amount: $24,789.95 $188,119.46
Category Number: 0040 TEMPORARY EROSION CONTROL
0550 700-8000 FERTILIZER MIXED GRADE TN 2.000 2.430
500.000 .000
2.430 $.00 $1,215.00
Category Amount: $0.00 $1,215.00
Category Number: 0060 WALL NO 1
0560 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 874.000 947.000
24.900 .000
947.000 $.00 $23,580.30
1
0570 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 11,083.000 11,111.000
24.900 .000
11,111.000 $.00 $276,663.90



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14382-12-000-0 Estimate Number: 0024

Date: 10/02/2014
Page 7 of 9

Pay Period: 09/03/2014
to 10/02/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WALL NO 1
0575 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 716.000 901.000
24.900 .000
901.000 $.00 $22,434.90
1
0585 627-1120 COPING B, WALL NO - LF 867.000 871.700
200.000 .000
871.700 $.00 $174,340.00
1
0595 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 865.000 1,864.247
30.000 .000
1,864.247 $.00 $55,927.41
Category Amount: $0.00 $552,946.51
Category Number: (0070 WALL NO 2
0600 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 2,478.000 2,506.000
24.900 .000
2,506.000 $.00 $62,399.40
2
0610 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 6,045.000 7,571.000
24.900 .000
7,571.000 $.00 $188,517.90
2
0620 627-1120 COPING B, WALL NO - LF 982.000 985.000
200.000 .000
985.000 $.00 $197,000.00
2
Category Amount: $0.00 $447,917.30
Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY
0640 500-0100 GROOVED CONCRETE SY 1,834.000 2,166.667
2.040 .000
2,166.667 $.00 $4,420.00



Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 8 of 9
Estimate Summary By Project
Contract ID: B14382-12-000-0 Estimate Number: 0024 Pay Period: 09/03/2014
to 10/02/2014
Project Number 422710-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 BRIDGE NO. 1 - OVER NORFOLK SOUTHERN RAILWAY
0650 500-3002 CLASS AA CONCRETE CcYy 336.000 336.489
481.000 .000
336.489 $.00 $161,851.21
Category Amount: $0.00 $166,271.21
Category Number: (0030 ROADWAY
0695 310-5140 GRAGGR BASE CRS, 14 IN, INCL MATL SY 17,389.000 22,304.723
17.250 .000
22,304.723 $.00 $384,756.47
0700 441-4030 CONC VALLEY GUTTER, 8 IN SY 33.000 84.722
48.000 .000
84.722 $.00 $4,066.66
0705 611-8040 ADJUST DROP INLET TO GRADE EA 4.000 4.000
850.000 1.000
5.000 $850.00 $4,250.00
0715 668-2105 DROP INLET, GP 1, SPCL DES EA 7.000 11.000
1900.000 .000
11.000 $.00 $20,900.00
Category Amount: $850.00 $413,973.13
Category Number: 0040 TEMPORARY EROSION CONTROL
0730 163-0232 TEMPORARY GRASSING AC 2.000 2.961
200.000 .000
2.961 $.00 $592.20
Category Amount: $0.00 $592.20
Category Number: 0010 SIGNING AND MARKING
0735 636-2070 GALV STEEL POSTS, TP 7 LF 756.000 .000
6.050 672.000
672.000 $4,065.60 $4,065.60
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Page 9 of 9

Pay Period: 09/03/2014
to 10/02/2014

Project Number 422710-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 SIGNING AND MARKING
0740 636-2090 GALV STEEL POSTS, TP 9 LF 476.000 .000
6.200 476.000
476.000 $2,951.20 $2,951.20
0745 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 72.000 .000
12.950 72.000
72.000 $932.40 $932.40
0750 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 432.000 .000
11.400 397.000
397.000 $4,525.80 $4,525.80
Category Amount: $12,475.00 $12,475.00
Category Number: (0030 ROADWAY
0820 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 12,088.000 12,161.833
15.500 745.416
12,907.249 $11,553.95 $200,062.36
0880 441-0748 CONCRETE MEDIAN, 6 IN SY 722.000 718.544
39.000 16.194
734.738 $631.57 $28,654.78
0935 441-0006 CONC SLOPE PAV, 6 IN SY 719.000 797.586
39.000 .000
797.586 $.00 $31,105.85
Category Amount: $12,185.52 $259,822.99

Project Total Amount:

$411,382.00

$8,462,986.35



